

MEMORANDUM

D – Operations

08/13//2018

10. Change Orders for BHS Fire Restorative Project: The Board approves change orders for the Boonton High School Fire Restorative project, awarded on June 4, 2018, to Schleifer Construction, Whippany, NJ, as an emergency contract, per NJSA 18A:18A-7, in response to damage sustained at BHS.
 - a. \$19,265.26: Code upgrades
 - b. \$25,297.35: Additional damage net of credits